
Project Overview 

As of January 23, 2012 

Div. of Design & Construction 
109 North Front Street 
Columbus, Ohio 43215 
www.Columbus.gov 

Sinclair Road Improvements–  
200’ South of Freeway Drive North to 
1000’ South of Freeway Drive North 

For updates and roadway 
restrictions, visit: 

Schedule:  Design is scheduled for completion in March 2012.  The start of 
construction has yet to be determined because funding has not yet been 
identified.       
 
Status:  
In design. 
 
Costs:  
Estimated construction cost:    $230,000 
 
Contact Information:  
Design Project Manager: Mark Richard, P.E., tel. (614) 645-5675 
Designer: Columbus Engineering Consultants, Inc. 
Construction Contractor: TDD 

Description and Benefits:  Project will remediate 
flooding from about 200’ south of Freeway Drive 
North to about 1000’ south of Freeway Drive North.  
Work will include resurfacing of the roadway, 
regrading of ditches, and reconstruction of drive 
entrances.     

Current conditions o Gender Road 

http://pavingtheway.org/

